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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION S

initial POLREP

I. BKADITO

DATE: January 15, 1999

SUBJECT: Tilton Plating Emergency Response, Tilton, Vermilion
County, Illinois

PROM: Cindy Nolan, OSC, USEPA, Region 5, Chicago, RS II

TO: K. Mould, U.S. EPA, OSWER, Washington, DC ...... ~~~
R. Karl, Chief, KERB, Chicago, IL
B. Bolen, Chief, RS-II Chicago, IL
B. Messenger, Chief, SSS, Chicago, IL
G. Narsete, OPA, Chicago, IL
A. Coyle, ORC, (Fax 312/886-0747)
Lt. Tansey, USCG 2 - (Pax 703/235-4837)
U.S. Fish & Wildlife Service IL - (Fax 309/793-5804}
Mark Weber, IEPA, Springfield, IL (Fax 217/782-3258)

POLllBI't POLREP #2

II. BJiCKGROOND

flit* HO: B589 T«0k Order HOtOOO?
CERCLIS Xoi ILSFN0507790 ERNS No:
B«*ponse Authority: CERCLA HPL Statun; Non-NPL
St»t« Notification: Start Date. 12/30/98̂  ,r)
Dcoobillxation Date: N/A Completion Dates N/A
Status of Action Meaoranduai: Signed 12/14/98

III. INCIDENT INFORMATION
'•C

A. Incident Category

The eite is a defunct metals plating facility.

B. Site Location
')( ';.. '

1. Site Description: :! •

See POLREP 1

2. Description of Threat:

See POLREP 1



IV. OESPOHSI INFORMATION

A. Situation

1. Current situation:

On December 14, 1998, the action memorandum for the site was
signed. On December 30, 1998 a site walk-thru was conducted to
discuss site mobilization with the OSC, START, and the
RM.

2. Removal activities to date:

Earth Tech

- Removed snow and prepared site for mobilization
Mobilized trailer and necessary equipment /utilities to
the site
Constructed decon area
Started clearing non-hazardous debris from inside of
building
Obtained site security
Begin staging waste containers for identification and
sampling
Begin hazcatting of all located small containers
Begin removing hazardous debris from building

E. Planned, Removal Actions

hazcat, and categorize all site waste
Arrange off-site transportation and disposal of all
waste
Demolish building; transport and dispose debris

?':'••'. - Conduct extent of contamination soil study j :
,:.: -- Excavate, transport, and dispose contaminated soil

Backfill excavated areas; restore residential
properties, if necessary

C. Next Steps ,c
. •. 1 :

Removal activities will include: staging and numbering all
waste containers, debris removal, sampling drums and vats,
continue hazcatting waste, identify waste streams, consolidated
compatibles, send samples to lab for analysis.

D. Key issues .,„

Office: trailer and site equipment were delayed in arriving on
sites due to snow fall and freezing weather conditions.! ,, The
office: trailer and site equipment arrived on Jan. 13, i999.

Based on IEPA investigations, there may be soil contamination on
the residential property adjacent to the site to the south.



'•Win'1

V. COST IHFOUffcTXQH

ERKS
Current: D.O. Ceiling $50,000
Co*ts through 9/25 (estimate) 2,500

STAJW
TDD Ceiling $5,ooo
Costs through 9/26- ^ ,—. $4-,-700-

***No costs can be provided in this POLREP as 1900-55's have not
yet been generated due to the delay in arrival of the trailer and
utilities.
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